
 
MIDLAND AREA SOILS CORRECTIVE ACTION  

TENTATIVE TIMELINE (Updated 7/1/2014) 

Date Event 
December 18, 2013 Dow Submitted Year 2 Annual Implementation Report 

February 14, 2014 DEQ Sent Out Remedy Complete Letters for Properties Sampled in 2013 

February 18, 2014 Dow Submitted Revisions to Year 2 Annual Implementation Report 

March 3, 2014 Midland Resolution Project Newsletter Mailed Out by Dow 

March 6, 2014   DEQ Approved Revised Year 2 Annual Implementation Report 

March 11, 2014  
6-8 pm DEQ/Dow Staff Availability Session at Midland Community Center 

March 13, 2014 
1-3 pm DEQ/Dow Staff Availability Session at Midland Community Center 

March 14, 2014 Dow Submits 2014 Work Plan and Adaptive Management Report 

March 18, 2014 
6-8 pm DEQ/Dow Staff Availability Session at Midland Community Center 

March 2014 
Dow Sends Results to Owners of Properties Sampled in Fall 2013; DEQ 
Sends Letters to Property Owners Confirming Completion of Work for those 
Properties that Tested Below the Action Level 

April – July 2014 Cleanup on 2014 Phase I Properties (Sampled in Fall 2013) that Exceed the 
Action Level where Access is Granted 

June 12, 2014 Dow Submits 2014 Phase III Work Plan - Midland Resolution Area Boundary 
Verification 

May – June 27, 2014 
DEQ Issues Decision on 2014 Work Plan and Adaptive Management Report 
and  2014 Phase III Work Plan - Midland Resolution Area Boundary 
Verification 

August 2014 Phase III Boundary Verification Sampling Complete 

September 2014 Phase III Boundary Verification Sampling Verification Sampling Results to 
Owners 

September 30, 2014 Dow Proposal for Final Midland Resolution Area Boundary or Work Plan to 
Add Additional Properties 

January 2015 
DEQ Sends Letters to Property Owners Confirming Completion of Work on 
properties that Exceed Action Level After Receipt of Annual Remedy Report 
from Dow 

Activities Below are Dependent on Approval, or Approval with Modifications, of the Midland 
Area Soils 2014 Work Plan and Adaptive Management Report 
October 2014 – 
January 2015 DEQ Sends Letters to Property Owners Confirming Completion of Work  

Early December 2014 Dow Submits Year 3 Annual Implementation Report 

 


